

GOVERNMENT OF TELANGANA
ABSTRACT

PMGSY II – Package No.AP171411 – 'T01-Miyapur Gandhi Mysamma MDR at km 25.4 Nizampet village GHMC limits to Outer ring road via Bowrampet, Quthbullapur(M), Ranga Reddy District – Extension of agreement time upto post-facto 31.07.2017(246 days) without penalty – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 533

Dated: 16-08-2017
Read the following:-

1. G.O.Ms.No.33, PR&RD (Progs.II) Dept., dated:15.02.2014
2. From the ENC, PR, Hyd, Lr.No.AEE/DEE/PMGSY/RR/Miyapur-Gandimysamma/2017, dt.03.07.2017.

<<<>>>

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby accord post-facto EOAT upto 31.07.2017(246 days) without imposing a penalty in respect of work Miyapur Gandhi Mysamma MDR at km 25.4 Nizampet village GHMC limits to Outer ring road via Bowrampet, Quthbullapur(M), Ranga Reddy District under PMGSY.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT(FAC)

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The OSD to Minister (PR&RD).
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER